

TEAM PLAN

Multi-Modal Agentic AI System for Medical Diagnosis and Triage

Author: Girish | Role: Scrum Master

Team GitHub:<https://github.com/abhishek7112000/Week-3-Team-9>

University: University of Hertfordshire

1. TEAM ROLES

The team consists of six members, each assigned a clearly defined role to ensure accountability, avoid duplication of effort, and support effective collaboration. Roles were agreed collectively at the project start and are reflected in the GitHub repository. All members are expected to support one another where capacity allows.

Name	Role	Responsibilities	Technical Focus
Girish	Scrum Master	Facilitate Agile sprints, maintain team plan, run standups, code review sign-off, act as process point of contact	Model 2 — Clinical Fusion training & evaluation
Augustine	Team Leader	Overall project direction, project timeline, final decisions where consensus cannot be reached, weekly progress oversight	Model 1 — Chest Vision (ResNet-50/ViT-B/16) training
Abishek	GitHub Document Manager	Project specifications, repository management, version control, branch protection, file naming enforcement	Data pipeline, ONNX export & quantisation
Israel	Communications Lead	Data management plan, external communications, meeting notes distribution within 24 hours, absence coordination	RAG pipeline — ChromaDB, Medical Encyclopedia embedding
Victor	Code Review Manager	Pipeline workflow documentation, code review process, PR approvals, coding standards enforcement	AI Agent — LangGraph.js orchestration, MedGemma integration
Karan	Test Plan Manager	Test planning, unit testing, UAT coordination, model performance benchmarking	Application — Next.js frontend, Google Calendar/Gmail API, Clerk auth

2. TEAM MEETINGS AND GROUP SESSIONS

The team follows an Agile sprint structure with one-week sprints throughout the project. All formal meetings are conducted on Microsoft Teams and scheduled in the shared Teams calendar, so every member receives automatic reminders. Attendance is mandatory; where a member cannot attend, they must notify the Team Leader in advance and submit a brief written update via WhatsApp before the meeting starts.

Scheduled Meeting Timetable

All meetings are held weekly on a fixed recurring schedule on Microsoft Teams:

Meeting Type	Day & Time	Duration	Platform	Purpose
Sprint Planning	Monday, 11:00 AM	60 min	Microsoft Teams	Agree sprint tasks, assign ownership, set deadlines
Daily Standup	Tue, Thu, Sun 9:00 AM	15 min	Teams / WhatsApp	Progress updates, blockers, quick decisions

Meeting Type	Day & Time	Duration	Platform	Purpose
Weekly Team Review	Friday, 2:00 PM	45 min	Microsoft Teams	Full team check-in — demo completed work, review sprint progress
Sprint Retrospective	Friday (end of sprint)	30 min	Microsoft Teams	Identify improvements, refine processes, address issues
Ad-hoc / Urgent	As needed	Variable	WhatsApp call	Urgent blockers, unplanned decisions outside sprint

Standard Meeting Agenda

All scheduled sessions follow this consistent agenda to keep meetings focused:

- Review of actions and decisions from the previous session
- Progress updates from each member — completed, in progress, blockers
- Discussion of upcoming tasks and sprint priorities
- Assignment of new actions with named owner and agreed deadline
- Any other business raised by team members

Meeting notes are recorded by the Communications Lead and shared on Microsoft Teams within 24 hours.

Decision-Making Protocol

Consensus first: All decisions are discussed in the weekly meeting. Where consensus is reached, it is recorded in meeting notes and actioned.

Team Leader override: Where consensus cannot be reached within one sprint cycle, the Team Leader has the final decision. All decisions are logged in GitHub Issues for accountability and traceability.

Absence and Escalation Policy

If a member cannot meet sprint commitments, they must notify the Scrum Master at the earliest opportunity. The Scrum Master and Team Leader will redistribute tasks to maintain sprint velocity. If absence or underperformance persists across two sprints, the matter is escalated to the module supervisor. All absence notifications are recorded in the Microsoft Teams channel.

3. TEAM COMMUNICATION

The team uses a structured two-tier communication approach to balancing informal responsiveness with formal record-keeping. All formal communications, decisions, and files are stored on Microsoft Teams and GitHub to ensure nothing is lost and all members remain informed.

Channel	Frequency	Purpose
WhatsApp Group	Daily	Quick updates, informal queries, absence notifications, standup reminders
Microsoft Teams	Every meeting (weekly+)	Formal meetings (video), file sharing, meeting recordings, documented decisions, supervisor communications
GitHub Issues	Continuously	Task tracking, bug reports, sprint backlog management, decision logging
GitHub Pull Requests	Per code change	Code review, sign-off, version control — all changes reviewed before merging to main
Teams Calendar	Ongoing	Shared calendar for all recurring meetings — automated reminders for every team member

Code Review and Sign-Off Process

The team maintains code quality through a collaborative peer review culture:

- All code changes are submitted via Pull Request (PR) on GitHub before merging to main
- The developer tags the Code Review Manager on every PR; target response time is 24 hours
- The Code Review Manager provides constructive feedback; at least one approving review is required before merge
- The Scrum Master can facilitate resolution of any review disagreements
- Every member ensures their code meets agreed coding standards before pushing to the shared repository
- If a developer is uncertain about their implementation, early consultation with the team is encouraged over isolation

Professional Working Practices

- **Agile methodology:** One-week sprints with defined ceremonies (planning, standup, review, retrospective) Agile methodology
- **Documentation:** All decisions, meeting notes, and code documented in Teams and GitHub within 24 hours Documentation
- **Transparency:** Blockers raised immediately in standup — no issue held privately beyond one session Transparency
- **Shared ownership:** All members responsible for overall project quality, not just their assigned section Shared ownership
- **Respectful challenge:** Members are encouraged to question approaches constructively; all voices heard before decisions are made Respectful challenge